
CES Environmental Services, Inc. (As of January 29, 2015) 
 
The EPA mobilized to the Site on September 3, 2014 and began addressing the wastes and spills located 
on site. 
 
As of January 29, the EPA Team has addressed the following: 
 

 Vacuum Boxes (original): Wastes contained in the original 12 vacuum boxes have been 
transferred into DOT vacuum boxes and sent for disposal (Trustee addressed 2 of these vacuum 
boxes).  All original vacuum box containers have been removed from the site (Trustee gave 
boxes to C4 Environmental if they paid for cleaning and provided them with cleaning 
certificates). 

 Roll-Off Boxes (original): Wastes contained in original 2 roll-off boxes have been disposed 
(Trustee addressed 1 roll-off box).  All original roll-off box containers have been removed from 
the site (Trustee gave boxes to C4 Environmental if they paid for cleaning and provided them 
with cleaning certificates). 

 Frac Tanks (original): Waste removed from the 8 of 12 frac tanks (3 of 12 were originally empty). 
Wastes in 1 of the original frac tanks (FT1004) has not been addressed as we have encountered 
disposal difficulties due to odor although a treatment plan has been approved and treatment 
and disposal will happen in February.  4 frac tanks have been released to the owners (1 to 
Dynamic Rental, 3 to Dana Transport).  The remaining frac tanks will remain on-site for 
anticipated cleanup operation waste storage (4 CES, 4 Dana). 

 Aboveground Storage Tanks (ASTs): Liquids have been removed from 16 or 23 ASTs. Sludge has 
been removed from 14 of 23 ASTs and this process continues. Awaiting disposal facility waste 
acceptance and/or sludge removal on 9 of 23 ASTs. 

 Waste Water Treatment Tanks (WWTT):  Liquids have been removed from 1 of 19 WWTTs (2 of 
19 are empty).  Accumulated liquids within the secondary containment for the Wastewater 
Treatment Tanks has been done but will be required periodically due to rainfall into the 
building. 

 Totes/Drums/Misc Containers:  Empty containers have been segregated for cleaning (pressure 
washing).  Full/Partially Full containers have been hazcatted and being segregated into 
appropriate waste streams to be bulked, sampled, and properly containerized for disposal. 

 Removal of Contaminated Sediments/Solids:  General cleaning of contaminated areas is ongoing 
but is not a significantly high priority if it does not cause a significant sheen on storm water.  This 
activity has been completed to the point where storm water (after inspection for sheen) can be 
allowed to be released normally. Silt barriers and oil absorbent boom are in place to reduce any 
potential residual contamination; 

 Loading Bays (Main Warehouse): The bays have been cleared of debris and wastes; 

 Cleaning Bay (Truck Cleaning Area):  The bays have been cleaned and sludge removed from 
gutters leading to sump.  This are will be used for necessary cleaning activities. 

 Storm Water Management:  This activity continues as rainfall occurs.  Storm water is being 
allowed to drain from the site after inspection for a sheen.  The southern portion of the facility 
currently remains diked.  The City of Houston sanitary sewer is available should the need arise. 

 Waste Piles (Southern Portion of Facility): Trustee removed wastes dumped to the ground in 
March 2014 from the theft of 7 roll-off boxes; 

 Lab Chemicals/Company Profile Samples: Trustee consolidated and disposed; 

 Bulk Process Chemicals: Trustee collected and disposed; 



 
 
EPA Generated/Rented Containers Located On-Site: 
 
Roll-Off Boxes: 
 

OT 25563 Class 1 Oily Soils 

OT 25337 Class 1 Oily Soils 

OT 25474 Class 2 Sand 

OT 25480 Fine material, soil sand from North Pond Asphalt 

OT 25160 Sand from Warehouse 

OT 25452 Debris from Working Bay 

OT 25319 Debris (ADS Hose, Wood,Pails, Plastic, PPE) 

OT 25134 Debris ( Pails, PPE, Wood) 

 
Vacuum Boxes: 
 

VB 2564 Sludge from WWT Area 

VB 25318 Sludge S T 2 

VB 25306 Sludge S T 2, S T 5 

VB 25302 Sludge N T 3, N T 5, N T 6, S T 8 

VB 2501 Sludge N T 3, N T 5, N T 6, S T 8 

VB 25278 Sludge N T 9, N T 10, N T 11 

VB 25226 Sludge S T  3, S T 5, S T 7 

VB 25348 Sludge S T 5 

VB A 0825097 Empty 

VB A 785 Empty 

VB A 153 Empty 

VB A 826 Empty 

VBDW 25196 N OT 8 

 
Estimated Contractor Costs as of 1/16/15: 
EPA Removal Action - $ 999,869 
EPA Removal Assessment - $ 225,149 
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